

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 31 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Nueva Ecija 1st District Engineering Office **District Engineer George DC. Santos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050306460	As modified	Per GAA/Original	As modified
Pasong – Inchik – Pura Road, Guimba – Pura Section, Guimba, Nueva Ecija	Locally-Funded Projects: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Roads and Bridges: Local Roads: Rehabilitation of Pasong – Inchik – Pura Road, Guimba – Pura Section, Guimba, Nueva Ecija (Rehabilitation of Concrete Road)	Locally-Funded Projects: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Roads and Bridges: Local Roads: Rehabilitation of Pasong – Inchik – Pura Road, Guimba – Pura Section, Guimba, Nueva Ecija (Rehabilitation of Concrete Road)	<u>Physical Target</u> <u>12.54 km</u>	<u>Physical Target</u> <u>7.708</u> <u>lane.km</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> <u>P6,486.77</u> <u>M/lane.km</u>
			<u>Allocation:</u> <u>P50M</u>	<u>Estimated Cost:</u> <u>P50M</u>
Justification: Decrease in the physical target is due to the insufficiency of funds to substantially complete the physical target as indicated in the FY2017 GAA.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01299

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM