

Received by RO July 11, 2017 13:30:00



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 28, 2017

**MEMORANDUM**

**TO :** **ANTONIO V. MOLANO, JR.**  
Regional Director  
DPWH-Regional Office III  
Sindalan, City of San Fernando, Pampanga

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

- 1. Locally-Funded Projects:** Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects (VIILP) - Roads and Bridges - Local Bridges, Construction of Bridge **and Approaches** along Clark-Mabalacat-Angeles Road, Mabalacat, Pampanga (*Construction of Concrete Bridge*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.



**ROMEO S. MOMOG, JR.**

Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 22, 2017

**MEMORANDUM**

**FOR :**               **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.,** requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050400588			
Mabalacat, Pampanga	Locally-Funded Projects: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects (VIILP) - Roads and Bridges - Local Bridges, Construction of Bridge along Clark-Mabalacat-Angeles Road, Mabalacat, Pampanga	Locally-Funded Projects: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects (VIILP) - Roads and Bridges - Local Bridges, Construction of Bridge and Approaches along Clark-Mabalacat-Angeles Road, Mabalacat, Pampanga  (Construction of Concrete Bridge)	-	1,009.332 Sq.m.
			Unit Cost: -	Unit Cost: P128.798T/Sq.m.
			Allocation: PhP 130M	Estimated Cost: PhP 130M
			Justification: Modification of this project is necessary to specify the determined bridge area as the physical target, based on actual field verification/survey conducted. The allocation is sufficient to complete the bridge project (1,009.332 Sq.m.).	

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F05000