

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 268004010101383			
	As per GAA	As modified	Original	New
San Luis, Aurora Province	Locally-Funded Projects – Buildings and Other Structures – School Buildings – Construction of 3 Classroom School Building, Zarah Elementary School, Brgy. Zarah, San Luis, Aurora Province [Construction of Classrooms]	Locally-Funded Projects – Buildings and Other Structures – School Buildings – Construction of 2 Classroom School Building, Zarah Elementary School, Brgy. Zarah, San Luis, Aurora Province [Construction of Classrooms]	3 classrooms	2 classrooms
			Unit Cost (‘000):	Unit Cost (‘000):
			P666.67/ classroom	P1,000.0/ classroom
			Alloc. (‘000):	Est. Cost (‘000):
			P2,000.0	P2,000.0
Reason/s for Modification: Modification was sought due to reduced number of classroom since the fund is just enough to build 2 classrooms as per approved Plans and Program of Works.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:


RAFAEL CAYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD