



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 30, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 3rd District Engineering Office **District Engineer Tito Jesus T. Salvador**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 268004010101406	As modified	Per GAA/Original	As modified
Magalang, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: School Buildings: Construction of 2 Classroom- School Building, La Paz Elementary School (La Paz, Magalang), Magalang, Pampanga <i>(Construction of Classrooms)</i>	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: School Buildings: Construction of 2 Classroom- School Building, San Miguel Elementary School , Magalang, Pampanga <i>(Construction of 2 Classrooms)</i>	<u>Physical Target</u> <u>2</u> <u>classrooms</u>	<u>Physical Target</u> <u>2</u> <u>classrooms</u>
			<u>Unit Cost</u> <u>P1.5M/ Classroom</u>	<u>Unit Cost</u> <u>P1.5M/ Classroom</u>
			<u>Allocation:</u> <u>P3M</u>	<u>Estimated Cost:</u> <u>P3M</u>
Justification: Transfer of location. There is no existing elementary school in La Paz, Magalang. The nearest school in La Paz, Magalang is San Miguel Elementary School. Most of the students enrolled in the said school are from La Paz, Magalang, hence, this modification request.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04810