



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

29 JUN 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 June 2018 of **DPWH Region IV-B OIC-Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310205100171000 Project ID: P00201149LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System			
Network Development - Construction of Missing Links/ New Roads		Network Development - Construction of Missing Links/ New Roads			
Victoria Sablayan (Mindoro Cross - Island Road), Package 2, Occidental Mindoro		Victoria - Sablayan (Mindoro Cross Island Road), Occidental Mindoro			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road, 4.282 lane km	P 33,804.30 / Lane Km	P 144,750	CW1- Construction of Gravel Road 3.816 lane km	P37,932.39 / Lane Km	P 144,750
EAO	-	P 5,250	EAO	-	P 5,250
Total: P 150,0000		Total: P 150,000			
Justification:					
The decrease in physical target from 4.282 lane km to 3.816 lane km and change in scope of work from construction of concrete road to gravel road is due to the following;					
- The project is road opening located in rugged and mountainous terrain. - Huge volume of excavation and embankment, as reflected in the attached approved plan. - Provision of Slope Protection Works.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05689

3.4 APJ/RRB