



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	1x-420
Project ID:	P00431600MN

July 14, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 10 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300203100518000 Project ID : P00431600MN			
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations	
NRJ leading to Bugwak Spring, Brgy. Lower Dimalinao, Molave, Zamboanga Del Sur		NRJ leading to Bugwak Spring, Brgy. Lower Dimalinao, Molave, Zamboanga Del Sur	
Type of Work/ Physical Target	Unit Cost	Type of Work/ Physical Target	Unit Cost
CW1 - Construction of Concrete Road/ 1.380 lane km	₱ 10,652,173.91/ lane km	CW1 - Construction of Concrete Road/ 1.39 lane km	₱ 10,575,539.57/ lane km
EAO	-	EAO	₱ 21M/m
Total ₱ 15,000,000.00		Total ₱ 15,000,000.00	
Estimated Cost		Estimated Cost	
₱ 14,700,000.00		₱ 14,700,000.00	

**Justification:**

- Slight increase in the physical target by 0.01 lane km (to maximize fund utilization) due to the minimal cost of earthworks.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 aap/AVS/DSS