



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	17-135
Project ID:	P00444009MN

July 27, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
UACS No. 300117207300000 Project ID : P00444009MN		Project Description			
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			
Concreting of Barangay Road, Brgy. Guripan, Mahayag, Zamboanga del Sur		Concreting of Barangay Road, Brgy. Guripan, Mahayag, Zamboanga del Sur			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road /	₱ 7,443,609.02/	₱ 19,800,000.00	CW1 - Construction of Concrete Road/	₱ 8,434,145.51/	₱ 19,800,000.00
2.660 lane km			2.3476 lane km	₱ 16.844/km	
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total		₱ 20,000,000.00	Total		₱ 20,000,000.00
Justification: <ul style="list-style-type: none">The physical target decreased by 0.3124 lane km from 2.66 lane km to 2.3476 lane km in order to conform with DPWH design specification.The large amount of drainage and slope protection structures which amounts to 14.24% (₱2,238,284.96) of the total project cost resulted to the decreased in the length of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS