



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, VI, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203186000 Project ID: P00443640MN					
Local Program – Local Roads and Bridges-Local Roads – Construction /Repair /Rehabilitation / Improvement of Various Infrastructures including Local Projects			Local Program - Local Roads and Bridges – Local Roads – Construction /Repair /Rehabilitation /Improvement of Various Infrastructures including Local Projects.		
Concreting of local roads, Junction Imelda-Alicia Road, Brgy. Mountain View, Payao, Zamboanga Sibugay			Concreting of local roads, Junction Imelda-Alicia Road, Brgy. Mountain View, Payao, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.00 lane-km	₱0.00/ lane-km	₱44,100,000	CW1- Construction of Concrete Road / 5.857 lane-km	₱7,529,451.94/ lane-km	₱44,100,000
EAO		₱900,000	EAO		₱900,000
Total:		₱45,000,000	Total:		₱45,000,000
Justification: - Quantification of the physical target. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03106