



April 28, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 April 2021 of **DPWH Region XI OIC-Regional Director PETER B. GILLE, DM**, endorsing the request of **District Engineer JOSELITO B. CABALLERO**, Davao del Norte District Engineering Office, for the **modification** of the project under FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104225738000 Project ID: P00549604MN Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction of Multi-Purpose Building (Tribal Hall), Gupitan, Kapalong, Davao de Oro			Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction of Multi-Purpose Building (Tribal Hall), Gupitan, Kapalong, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Multipurpose Building 1.00 No. of Building	P 2,970,000.00 No. of Building	P 2,970,000.00	CW-1 Construction of Multipurpose Building 1.00 No. of Building	P2,970,000.00 No. of Building	P 2,970,000.00
EAO	–	P30,000.00	EAO	–	P30,000.00
Total:		P3,000,000.00	Total:		P3,000,000.00
Justification: • Change in location in the project name since the Municipality of Kapalong is located in the Province of Davao del Norte and not in the Province of Davao de Oro. Attached LGU Certification.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN1E02534