



April 15, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 26, 2021 of **DPWH Region XI OIC - Director REY PETER B. GILLE**, endorsing the request of **District Engineer NICOMEDES D. PARILLA, JR.**, Davao del Sur DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300121201373000 Project ID: P00551657MN Local Program – Water Management Facilities - Water Supply - Local Infrastructure Program Concreting of Water System Level II/Spring Development, Sitio Malamig and Sitio Gaspang, Barangay Alegre, Bansalan, Davao del Sur			 Local Program – Water Management Facilities - Water Supply - Local Infrastructure Program Construction of Water System Level II/Spring Development, Sitio Malamig and Sitio Gaspang, Barangay Alegre, Bansalan, Davao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Water Supply Systems: 1 number of Water Supply System	₱ 3,960,000.00/ number of Water Supply System	₱ 3,960,000.00	CW1- Construction of Water Supply Systems: 1 Number of Water Supply System	₱ 3,960,000.00/ number of Water Supply System	₱ 3,960,000.00
EAO	-	₱ 40,000.00	EAO	-	₱ 40,000.00
Total:		₱ 4,000,000.00	Total:		₱ 4,000,000.00
Justification: <ul style="list-style-type: none">For water supply projects, the works only involve are only "construction and rehabilitation" under the PAP. Thus, the type of work "concreting" was changed to "construction", to make it consistent with the nature of work for water supply system projects.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1G02909