



29 March 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 28 March 2017 of **Regional Director ALLAN S. BORRAMEO**, DPWH-XI, favorably endorsing the Project Modification of **Davao City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development - Improvement/Widening of National Roads - Secondary Road Widening Along Davao City Diversion Road Including RROW, K1512+600 - K1513+000, K1513+000 – K1513+575 Allocation: P 81.532 Million (Total) P56,675,000.00 (Road Widening) P 24,857,000.00 (ROW Acquisition) Physical Target: 2.010 lane km (Road Widening) 6,030.00 sq.m. (ROW Acquisition) Unit Cost: P 28,196,517.41/ lane km (Road Widening) P 4,122.22/sq.m. (ROW Acquisition)	MFO 1 – National Road Network Services: Network Development - Improvement/Widening of National Roads - Secondary Road Widening Along Davao City Diversion Road Including RROW, Davao City, K1512+600 – K1513+000, K1513+000 – K1513+575 Allocation: P 81.532 Million (Total) P 63,664,980.00 (Road Widening) P 17,867,020.00 (ROW Acquisition) Physical Target: 2.010 lane km (Road Widening) 4,500 sq.m. (ROW Acquisition) Unit Cost: P 31,674,119.40/ lane km (Road Widening) P 3,970.45/sq.m. (ROW Acquisition)

JUSTIFICATION:

There is no change in physical target but project allocation was increased from P56,675,000.00 to P 63,664,980.00 for Civil Works due to inclusion/provision slope protection, construction of drainage up to outfall, removal and reinstallation of traffic signalization and additional lane into 7 lanes right side for 0.660 km in order to prevent accident from scouring that will result to damage of structures. Decrease in allocation for RROW acquisition from P 24,857,000.00 to P 17,862,000.00 due to reduction of area which is to be acquired from 6,030 sq. m. to 4,500 sq. m. Thus, this request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL S. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7G00903