

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

14 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 04 March 2017 of **Assistant Regional Director ZENAIDA T. TAN**, for and in the absence of the Regional Director of DPWH-XI, requesting for approval of the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Construction of Drainage Structure along Road - Daang Maharlika (MN) K1453+264 - K1453+373.20, K1461+552.35 - K1461+808.41, K1461+808.41 - K1462+892, Allocation : P 81.445 Million Physical Target : 4,404 lineal meter Unit Cost : P 18,493.42/lineal meter	MFO 1 – National Road Network Services: Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Construction of Drainage (Including Length Going To Outfall) Along Daang Maharlika, Davao Del Norte, K1453+000-K1453+120, K1461+600-K1462+900, (S00060MN) Allocation : P 81.445 Million Physical Target : 3,660 lineal meter Unit Cost : P 22,252.73/lineal meter

JUSTIFICATION:


Decrease in physical target from 4,404 lm to 3,660 lm due to the considerable huge size of pipe culverts used in the design mostly of 1520 mm diameter (lateral pipe) including construction of concrete manhole and grouted riprap lined instead of the usual 910mm since this is along Tagum City. The decrease is also due to the design of bigger cross sectional area for the outfall in order to accommodate the present and anticipated discharge capacity. In addition, there is modification in project limits for the two sections in order to prioritize the construction of outfall from the national road (at K1453+120 and K1462+900 respectively).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.


RAFAEL C. TABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7G01017