



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **OIC-Regional Director ALLAN S. BORROMEO** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 – Construction and Maintenance Services of Other Infrastructures: Construction/Improvement of Access Roads Leading to Airports, Seaports, and Declared Tourism Destinations-to Declared Tourism Destinations Construction of Concrete Road-Davao del Norte-Compostela Valley-Agusan Del Sur Road leading to Various Tourism Sites, San Isidro, Davao Del Norte Allocation : ₱ 200.00 Million Physical Target : 11.08 lane km Unit Cost : ₱18,050,541.51/lane km	MFO 3 – Construction and Maintenance Services of Other Infrastructures: Construction/Improvement of Access Roads Leading to Airports, Seaports, and Declared Tourism Destinations-to Declared Tourism Destinations Concreting of Davao del Norte-Compostela Valley-Agusan del Sur Road leading to Various Tourism Sites, San Isidro, Davao Del Norte Allocation: ₱ 200.00 Million Physical Target : 11.694 lane km Unit Cost : ₱17,102,787.75/lane km

JUSTIFICATION:

Modification is requested due to the increase in physical target from 11.08 lane km to 11.694 lane km since there are portions of the road where the existing carriageway width is already wide, hence, do not require massive side cuts.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.


DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01106