



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **OIC-Regional Director ALLAN S. BORROMELO** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 –Construction and Maintenance Services of Other Infrastructures: Construction/Improvement of Access Roads Leading to Airports, Seaports, and Declared Tourism Destinations-to Declared Tourism Destinations Construction of Concrete Road-Kapatagan-Tibolo Road Leading to Cultural/Tribal Communities and School of Living Tradition, Tibolo, Sta. Cruz, Davao Del Sur Allocation : ₱ 94.00 Million Physical Target : 6.424 lane km Unit Cost : ₱14,632,627.64/lane km	MFO 3 –Construction and Maintenance Services of Other Infrastructures: Construction/Improvement of Access Roads Leading to Airports, Seaports, and Declared Tourism Destinations-to Declared Tourism Destinations Concreting of Kapatagan-Tibolo Road Leading to Cultural/Tribal Communities and School of Living Tradition, Tibolo, Sta. Cruz, Davao Del Sur Allocation : ₱ 94.00 Million Physical Target : 5.932 lane km Unit Cost : ₱15,846,257.58/lane km

JUSTIFICATION:

Decrease in physical target from 6.424 lane km to 5.932 lane km due to considerable amount for common excavation. The road traverses rolling to mountainous terrain which require considerable side cuts to conform with the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width) especially that the existing carriageway width is narrow (maximum of 4 meters). Moreover, the scopes of work include construction of drainage structures and box culvert, provision of thermoplastic pavement markings and installation of metal guardrails.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

DIMAS S. SOGNILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01107