



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 27 March 2017 of **Regional Director ALLAN S. BORRAMEO** of DPWH-XI, favorably endorsing the Project Modification of the Davao City II District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1- National Road Network Services Network Development – Off-Carriageway Improvement including drainage- Tertiary Off-Carriageway Improvement: Shoulder Paving/Construction - Bayabas-Eden Rd – K1528+393 – K1530+295 Allocation: Php 30,786 Million. Unit Cost: Php 3,244.05/sq.m.	MFO 1- National Road Network Services Network Development – Off-Carriageway Improvement including drainage- Tertiary Paving of Shoulder with Drainage Improvement at Bayabas-Eden Road, Toril District, Davao City K1528+393 – K1530+280.715 Allocation: Php 30,786 Million. Physical Target: 7,550.86 sq.m. Unit Cost: Php 4,077.15/sq.m.

JUSTIFICATION:

Modification is requested since this is the only remaining area/length (gap section) for Off-carriageway improvement along the road section and the considerable cost of Off-carriageway improvement with drainage is due to the inclusion of the Removal of Structures/Obstruction (CHB and wooden fence/concrete houses).

Attached are the required documents, such as Approved Plan, Approved Program of Works, Form for the Evaluation of Modification Request (2017, version 2.1.), Certificate of Availability of Funds (CAF), Approved Budget for the Contract (ABC), BP 202, and Geo-Tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL L. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7G01197