



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 31, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 27 March 2017 of **Regional Director ALLAN S. BORROMEO** of DPWH-XI, favorably endorsing the Project Modification of the Davao City II District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1- National Road Network Services Network Development – Off-Carriageway Improvement including drainage- Tertiary Off-Carriageway Improvement: Shoulder Paving/Construction – Inawayan-Baracatan Rd K1534+060 – K1534+243 K1535+909 – K1539+576 Allocation : Php 49.900 Million Physical Target : 19,460.00 sq.m. Unit Cost : Php 2,564.23/sq.m.	MFO 1- National Road Network Services Network Development – Off-Carriageway Improvement including drainage- Tertiary Paving of Shoulder with Drainage Improvement at Inawayan-Baracatan Road, Toril District, Davao City K1534+060 – K1534+243 K1535+909 – K1539+616.670 Allocation : Php 49.900 Million Physical Target: 19,723.72 sq.m. Unit Cost : Php 2,529.95/sq.m.


JUSTIFICATION:

Modification is requested since there is an increase in physical target of the Paving of Shoulders by 263.72 sq.m. (from 19,460.00 sq.m. to 19,723.72 sq.m.) due to the variable design width, which resulted to the said increase.

Attached are the required documents, such as Approved Plan, Approved Program of Works, Form for the Evaluation of Modification Request (2017, version 2.1.), Certificate of Availability of Funds (CAF), Approved Budget for the Contract (ABC), BP 202, and Geo-Tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


APPROVED/DISAPPROVED:
MEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

WIN7G01218