



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 31 March 2017 of **OIC- Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 : FLOOD MANAGEMENT SERVICES	MFO 2 : FLOOD MANAGEMENT SERVICES
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
Construction of Flood Mitigation Structure - Construction of Davao River Flood Control (Sta. 7+400 to Sta. 7+600, Left Bank), Ledesma Section, Davao City	Construction of Davao River Flood Control (Sta. 7+250 to Sta. 7+778, Right Bank), Ledesma Section, Davao City
Allocation: - Php 49.510 Million (Total)	Allocation: - Php 49.510 Million (Total)
Physical Target: - 528.00 Im. (Construction of Flood Mitigation Structure)	Physical Target: - 528.00 Im. (Construction of Flood Mitigation Structure)
Unit Cost: - Php 93,768.94/ Im. (Construction of Flood Mitigation Structure)	Unit Cost: - Php 93,768.94/ Im. (Construction of Flood Mitigation Structure)

JUSTIFICATION:

There is no change in physical target, only project limits.

Station limits modified to Sta. 7+250 – 7+778 (right bank) to prioritize a more critical section to address immediately the continuous scouring/erosion at said section which already caused damage/collapse of the road. The said section is constantly subjected to the current of the river due to the meandering course of the river which causes the continuous erosion of the bank. Hence, the need to immediately address the said section to prevent further scouring and protect the lives and properties along the area.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON 4/10/17
ASSISTANT SECRETARY

APPROVED/~~DISAPPROVED~~

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary


WIN7G01273