



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 31 March 2017 of **OIC- Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services</b>	<b>MFO 1 – National Road Network Services</b>
Network Development - Off-Carriageway Improvement including drainage - Secondary	Network Development - Off-Carriageway Improvement including drainage - Secondary
Off-Carriageway Improvement: Shoulder Paving/Construction –ABS-CBN-Quimpo Blvd Div. Rd –K1511+-101 – K1511+147, K1511+411 – K1511+622, K1511+808 – K1512+092, K1513+784 – K1514+044	Paving of Shoulder (Off-Carriageway) including Drainage & ROW along ABS-CBN Quimpo Blvd. Diversion Road– K1511+(-101)–K1511+147, K1511+411–K1511+622, K1511+808 – K1512+092, K1513+784 – K1514+044
<b>Allocation:</b> - Php 7.611 Million (Total)	<b>Allocation:</b> - Php 7.611 Million (Total) - Php 6,265,700.00 (Shoulder Paving/ Construction) - Php 1,345,300.00 (ROW Acquisition)
<b>Physical Target:</b> - 2,014 sq.m. (Shoulder Paving/ Construction)	<b>Physical Target:</b> - 2,915.18 sq.m. (Shoulder Paving/ Construction) - 500.00 sq.m. (ROW Acquisition)
<b>Unit Cost:</b> - Php 3,779.05 / sq.m. (Shoulder Paving/ Construction)	<b>Unit Cost:</b> - Php 2,149.34/ sq.m. (Shoulder Paving/ Construction) - Php 2,690.60/ sq.m. (ROW Acquisition)

**JUSTIFICATION:**

There is no change in project limits but with increase in physical target from 2,014 sq.m. to 2,915.18 sq.m. due to the change in the shoulder design width from 2.5m to varying widths of 2.0m-3.0m to pave the remaining unpaved shoulders for road safety purposes. Also, there is a need for payment for RROW (acquisition and affected

structures/improvements) as per actual need, hence, with additional component. Thus, modification is to be made.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

  
**DIMAS S. SOGUILON** 4/10/17  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED**

  
**ROMEO S. MOMO, GESO I**  
Undersecretary  
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01274