



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 31 March 2017 of **OIC- Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary	Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary
Construction of Drainage Structure along Road – Jct. F. Torres St. – 1509+770	Improvement/Construction of Drainage along F. Torres St., Jct. Tavera St. – Arellano St. – Mt. Apo St., K1509+770, Davao City
Allocation: - Php 21.091 Million (Total)	Allocation: - Php 21.091 Million (Total)
Physical Target: - 1,115.75 lm. (Construction of Drainage Structure)	Physical Target: - 1,115.75 lm. (Construction of Drainage Structure)
Unit Cost: - Php 18,902.98/ lm. (Construction of Drainage Structure)	Unit Cost: - Php 18,902.98/ lm. (Construction of Drainage Structure)

JUSTIFICATION:

There is no change in physical target but project name was modified from Jct. F. Torres St., K1509+770 to F. Torres St., Jct. Tavera St. - Arellano St. - Mt. Apo St., K1509+770 to indicate the exact location of the project since the drainage structures are located along three sites instead of the original proposal of one site only to prioritize the needed drainage structures and prevent flooding along said three sites, thus, this request for modification.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON 4/10/17
ASSISTANT SECRETARY

APPROVED/~~DISAPPROVED~~:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01276