



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 31 March 2017 of **OIC Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 : FLOOD MANAGEMENT SERVICES	MFO 2 : FLOOD MANAGEMENT SERVICES
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
Construction of Flood Mitigation Structure- Construction of Panacan River Flood Control (Slope Protection), Panacan, Sta. 1+800 - Sta. 2+000 Davao City	Construction of Panacan River Flood Control (Slope Protection), Panacan, Sta. 0+555 to 0+780, Right Bank, Sta. 0+760 to Sta. 0+900 Left Bank, Sta. 1+000 to Sta. 1+070 Davao City
Allocation : Php 20.000 Million (Total)	Allocation : Php 20.000 Million (Total)
Physical Target : 435.00 l.m. (Construction of Flood Mitigation Structure)	Physical Target : 435.00 l.m. (Construction of Flood Mitigation Structure)
Unit Cost Php 45,977.01/lm (Construction of Flood Mitigation Structure)	Unit Cost Php 45,977.01/lm (Construction of Flood Mitigation Structure)

JUSTIFICATION:

There is no change in physical target, only project limits.

Station limits were modified to Sta. 0+555 to Sta. 0+780, Right Bank, Sta. 0+760 to Sta. 0+900, Left Bank, Sta. 1+000 to Sta. 1+070 to prioritize and to address immediately the more critical sections with continuous scouring. Considerable volumes of soil have eroded already which threatened not only the houses along the river bank but also the

residents thereat. In addition, limits were modified to address the flooding problem in the new sections caused by overflowing of river especially during heavy rain downpour.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON 4/10/17
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01294