



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 31 March 2017 of **OIC- Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary	Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary
Construction of Drainage Structure along Road – Davao City Diversion Road – K1511+900 – K1512+000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Davao City Diversion Road – K1511+900 – K1512+000
Allocation: - Php 30.897 Million (Total)	Allocation: - Php 30.897 Million (Total)
Physical Target: - 708.00 lm. (Construction of Drainage Structure)	Physical Target: - 1,416.00 lm. (Construction of Drainage Structure)
Unit Cost: - Php 43,639.83/ lm. (Construction of Drainage Structure)	Unit Cost: - Php 21,819.92/ lm. (Construction of Drainage Structure)

JUSTIFICATION:

There is no change in project limits but with increase in physical target from 708.00 lm to 1,416.00 lm due to change in design going to outfall. The original design involves construction of spillway; however, said structure was already included under maintenance works, hence, generated excess amount shall be utilized to cover the needed drainage structure going to outfall and augment the existing flood control structures to mitigate flooding, prevent further scouring and protect the properties and residents along the area.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON 4/10/17
ASSISTANT SECRETARY

APPROVED/~~DISAPPROVED~~


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01297