



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 06 April 2017 of **OIC- Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
<p>Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary</p> <p>Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1504+223 - K1504 +250, K1501+409 - K1501+449, K1502+930 - K1502+956, K1510+018 - K1510+041, K1510+081 - K1510+115</p> <p>Rehabilitation / Major Repair of Road Slope Protection Structure -Fatima-Malabog Rd - K1504+223 - K1504 +250, K1501+409 - K1501+449, K1502+930 - K1502+956, K1510+018 - K1510+041, K1510+081 - K1510+115</p> <p>Allocation:</p> <ul style="list-style-type: none"> - Php 69.843 Million (Total) - Php 20,588,000.00 (Construction of Road Slope Protection Structure) - Php 49,255,000.00 (Rehabilitation / Major Repair of Slope Protection Structure) <p>Physical Target:</p> <ul style="list-style-type: none"> - 2,410.00 sq.m. (Construction of Road Slope Protection Structure) 	<p>Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary</p> <p>Rehabilitation/Reconstruction of Fatima-Malabog Road with Slip, Slope Collapse and Landslide, Davao City</p> <p>CW1- Construction of Road Slope Protection Structure K1502+976 – K1502+980, K1504+260 – K1504+293</p> <p>CW2- Rehabilitation/Major Repair of Road Slope Protection Structure K1501+460 – K1501+500, K1502+940 – K1502+976</p> <p>Allocation:</p> <ul style="list-style-type: none"> - Php 69.843 Million (Total) - Php 20,588,000.00 (Construction of Road Slope Protection Structure) - Php 49,255,000.00 (Rehabilitation / Major Repair of Slope Protection Structure) <p>Physical Target:</p> <ul style="list-style-type: none"> - 1,297.60 sq.m. (Construction of Road Slope Protection Structure)

<ul style="list-style-type: none"> - 2,490.00 sq.m. (Rehabilitation/ Major Repair of Slope Protection Structure) Unit Cost: <ul style="list-style-type: none"> - Php 8,542.74/ sq. m. (Construction of Road Slope Protection Structure) - Php 19,781.12/ sq.m. (Rehabilitation/ Major Repair of Slope Protection Structure) 	<ul style="list-style-type: none"> - 3,828.40 sq.m. (Rehabilitation/ Major Repair of Slope Protection Structure) Unit Cost: <ul style="list-style-type: none"> - Php 15,866.21/ sq. m. (Construction of Road Slope Protection Structure) - Php 12,865.69/ sq.m. (Rehabilitation/ Major Repair of Slope Protection Structure)
---	--

JUSTIFICATION:

Modification is requested to change the station limits into K1502+976 – K1502+980, K1504+260 – K1504+293 and K1501+460 – K1501+500, K1502+940 – K1502+976 due to repositioning/relocation of km post which was affected by FY 2016 project. And also to prioritize the slip/slope collapse location that requires an enormous Earthworks (Embankment) slope benching to conform to the DPWH Design Guidelines and Standards and to protect the existing road surface and for public safety.

Physical Target was reduced due to funding constrains which requires a considerable amount needed for the requisite in the design of the project, considering the irregular height of slip, slope collapse from 35.0m to 60.0m.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON 4/10/17
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01299