



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 04 April 2017 of **OIC Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary	Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary
Construction of Drainage Structure along Road – Davao-Cotabato Road (Davao City-Jct Digos Sect) – Chainage 2424 – Chainage 3674	Improvement of Drainage Structures along Davao-Cotabato Road Chainage 2424 (Jct. Davao-Cotabato Road/ Jct. Tulip Section) to outfall (Davao River), Davao City
Allocation : Php 41.826 Million (Total)	Allocation : Php 41.826 Million (Total)
Physical Target : 3,340.00 l.m. (Construction of Drainage Structure)	Physical Target : 3,345.00 l.m. (Construction of Drainage Structure)
Unit Cost : Php 12.522.75/ l.m. (Construction of Drainage Structure)	Unit Cost : Php 12.504.04/ l.m. (Construction of Drainage Structure)

JUSTIFICATION:

Increase in physical target from 3,340 lm to 3,345 lm to cover the needed drainage structure to outfall. Station limits were modified to Chainage 2424 to pass thru Jct. Tulip to outfall, in order to immediately address the needed improvement of drainage from national road going to outfall. There is a need to address the drainage going to outfall in order to have a definite outlet for run-off water/drainage especially along national road to prevent

the flooding (0.30m to 0.80m depth during heavy downpour) along the area. In addition, this will also complement/connect with the previously constructed drainage that will also minimize flooding, thus, this request for modification.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON 4/10/17
ASSISTANT SECRETARY

APPROVED/~~DISAPPROVED~~:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01309