



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **OIC-Regional Director Allan S. Borromeo** of DPWH-XI, favorably indorsing the Project Modification of Davao Oriental 2<sup>nd</sup> District Engineering Office to be implemented by the said district under the FY 2017 GAA in the prescribed from (2017, version 2.1), to wit:

FROM	TO
<b>MFO 2 – Flood Management Services</b> <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Seawall and Installation of RCPC 48" Dia., Sta. 0+000 – Sta. 0+180, at Brgy. Poblacion, Governor Generoso, Davao Oriental  <b>Allocation</b> : Php 6.485 Million <b>Physical Target</b> : 180 Lineal Meter (lm) <b>Unit Cost</b> : Php 36, 027.78 / lm	<b>MFO 2 – Flood Management Services</b> <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Seawall and Installation of RCPC 36" Dia., Sta. 0+000 – Sta. 0+239, at Brgy. Poblacion, Governor Generoso, Davao Oriental  <b>Allocation</b> : Php 6.485 Million <b>Physical Target</b> : 239 Lineal Meter (lm) <b>Unit Cost</b> : Php 27, 133.89 / lm

**JUSTIFICATION :**

Physical target was increased by 59 lm (from 180 lm to 239 lm) due to change in diameter of the RCPC from 48" to 36". The 36" diameter RCPC is sufficient to carry the water discharge. Also using 48" diameter RCPC might backflow the seawater during high tide. Thus, this request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

**RAFAEL C. YABUT**

Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMB, CESO I**

Undersecretary  
Officer-in-Charge - DPWH  
3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01414