



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **OIC-Regional Director Allan S. Borromeo** of DPWH-XI, favorably endorsing the Project Modification of the Davao Oriental 2nd District Engineering Office to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services	MFO 2 – Flood Management Services
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control at Upper Tibanban Bridge, Brgy. Upper Tibanban , Governor Generoso, Davao Oriental	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control at Upper Tibanban Bridge, Brgy. Upper Tibanban , Governor Generoso, Davao Oriental
Allocation : Php 4.355 Million	Allocation : Php 4.355 Million
Physical Target : 150 Lineal Meter (lm)	Physical Target : 132 Lineal Meter (lm)
Unit Cost : ₱ 29,033.33/ lm	Unit Cost : ₱ 32,992.42/ lm

JUSTIFICATION :


Decrease in physical target by 18 lm (from 150 lm to 132 lm) due to increase in height of the design structure (concrete revetment) and considerable amount of embankment materials based on actual survey/validation in the field such as river flow velocity, topographic and geological condition of the riverbank.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


ROMEO S. MEMO
Undersecretary
Officer-in-Charge - DPWH
3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01419