



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **OIC-Regional Director Allan S. Borromeo** of DPWH-XI, favorably endorsing the Project Modification of the Davao Oriental 2<sup>nd</sup> District Engineering Office to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally Funded Projects</b>	<b>Locally Funded Projects</b>
VIILP – Roads and Bridges – Local Roads	VIILP – Roads and Bridges – Local Roads
Concreting of Road at National Highway Junction, Barangay Culian Lopez, City of Mati, Davao Oriental	Concreting of Road at National Highway Junction Leading to Barangay Don Salvador Lopez, City of Mati, Davao Oriental
<b>Allocation</b> : Php 40.00 Million	<b>Allocation</b> : Php 40.00 Million
<b>Physical Target</b> : 4.743 Lane Km	<b>Physical Target</b> : 4.74 Lane Km
<b>Unit Cost</b> : ₱8,433,480.92/ Lane Km	<b>Unit Cost</b> : ₱8,438,818.57/ Lane Km

**JUSTIFICATION :**

There is a typographic error in the project name and location because there is no Barangay Culian Lopez in the City of Mati and instead both are separate and distinct Barangay, Namely: Barangay Culian and Barangay Don Salvador Lopez. In addition, Barangay Don Salvador Lopez is more populated than Barangay Culian thus modification of project is requested.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/ ~~DISAPPROVED~~ :**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-in-Charge - DPWH  
3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01421