



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the memorandum dated April 5, 2017 of **Dir. ALLAN S. BORROMEO, CESO IV**, OIC – Regional Director of DPWH – XI, favorably endorsing the Project Modification of the Davao del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure – Rehabilitation of Tuganay, Libuganon and Mag Creek Protection Dikes, Matin-ao and Madagundong River Dikes, Braulio E. Dujali, Davao del Norte Allocation : P30.00 Million Physical Target : 1,060 lm Unit Cost : P28,301.89/lm	MFO 2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Tuganay, Libuganon and Mag Creek Protection Dikes, Matin-ao and Madagundong River Dikes, Braulio E. Dujali, Davao del Norte Sta.0+720 – Sta. 1+494 Allocation : P30.00 Million Physical Target : 1,548 lm Unit Cost : P19,379.84/lm

JUSTIFICATION:

Modification is requested due to change in design height/elevation of the dike which was lowered from 7 meters to 6 meters resulting to increase in physical target by 488 lm (from 1,060 lm to 1,548 lm). Said design height is already sufficient to accommodate the highest flood level and will complement the elevation of the existing structure at the area. Hence, excess amount was utilized to cover continuing sections that also need to be addressed to protect lives and properties along the area.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certificate of Availability of Funds (CAF), Approved Program of Work and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-in-Charge – DPWH

Department of Public Works and Highways
Office of the Secretary



WIN7G01422