



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **OIC-Regional Director ALLAN S. BORRAMEO**, DPWH-XI, favorably endorsing the Project Modification of **Davao Occidental District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects LIP – Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building of Gusatbak Don Marcelino, Davao Occidental Allocation : Php 1.00 Million Physical Target : 1 Number of Building Unit Cost : Php 1,000,000.00/Number of Building	Locally-Funded Projects LIP – Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building of Gusatbak Elementary School, Don Marcelino, Davao Occidental Allocation : Php 1.00 Million Physical Target : 1 Number of Building Unit Cost : Php 1,000,000.00/Number of Building

JUSTIFICATION:

Modification is requested to correct the project title/name from Construction of Multi-Purpose Building of Gusatbak Don Marcelino, Davao Occidental as reflected in FY 2017 GAA to Construction of Multi-Purpose Building of Gusatbak Elementary School, Don Marcelino, Davao Occidental in order to have a correct and complete information of the project.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO-I

Undersecretary
Officer-in-Charge-DPWH
3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01423