



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **OIC-Regional Director ALLAN S. BORRAMEO**, DPWH-XI, favorably endorsing the Project Modification of **Davao Occidental District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally-Funded Projects:</b> <b>LIP – Buildings and Other Structures – Multipurpose/Facilities</b>  Construction of Multi-Purpose Building of Kibula Elementary School, Malita South, Kibula, Davao Occidental  <b>Allocation :</b> Php1.00 Million <b>Physical Target :</b> 1 Number of Building <b>Unit Cost :</b> Php1,000,000.00/Number of Building	<b>Locally-Funded Projects:</b> <b>LIP – Buildings and Other Structures – Multipurpose/Facilities</b>  Construction of Multi-Purpose Building of Kablulan Elementary School, Malita South, Davao Occidental  <b>Allocation :</b> Php1.00 Million <b>Physical Target :</b> 1 Number of Building <b>Unit Cost :</b> Php1,000,000.00/Number of Building

**JUSTIFICATION:**

Modification is requested to correct the project title/name from "Construction of Multi-Purpose Building of Kibula Elementary School, Malita South, Kibula, Davao Occidental", as reflected in FY 2017 GAA, to "Construction of Multi-Purpose Building of Kablulan Elementary School, Malita South, Davao Occidental" since the correct and true spelling of the school is "Kablulan Elementary School".

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-in-Charge-DPWH  
3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01424