



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 17, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the memorandum dated April 12, 2017 of **Assistant Dir. ZENAIDA T. TAN**, Assistant Regional Director of DPWH – XI, favorably endorsing the Project Modification of the Davao del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

From	To
<b>Locally – Funded Projects</b>  <b>LIP – Flood Control and Drainage – Flood Control Structures/Facilities</b>  Construction of Flood Control, Ising River Upstream, Davao del Norte  <b>Allocation:</b> Php. 10,000,000.00 <b>Physical Target:</b> 400 lineal meters <b>Unit Cost:</b> Php. 25,000/ lineal meters	<b>Locally – Funded Projects</b>  <b>LIP – Flood Control and Drainage – Flood Control Structures/Facilities</b>  Construction of Flood Control, Ising River Upstream, including ROW, Davao del Norte  <b>Allocation:</b> <b>Total : Php. 10,000,000.00</b> Const. of Flood Mitigation Structure: Php. 9,665,150.00 ROW Acquisition: Php. 334,850.00  <b>Physical Target:</b> Const. of Flood Mitigation Structure: 640.00 lineal meters ROW Acquisition: 5,120.00 sq.m.  <b>Unit Cost:</b> Const. of Flood Mitigation Structure: Php. 15,101.80/lineal meters ROW Acquisition: Php. 65.40/sq.m.

**JUSTIFICATION:**

Modification is requested due to increase in length from 400 lm to 640 lm due to inclusion of adjacent sections which also need flood mitigation structures to protect the lives and properties along the area. The excavated materials from the river (about 50%) was utilized for embankment inasmuch as it is still suitable for the said purpose, hence, generated excess amount. This said excess amount was utilized for said inclusion/extension of project

limits and payment for RROW. There is additional component (ROW) inasmuch as per actual assessment, there is a need for RROW payment for affected structures/improvements/acquisition.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.



**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/~~DISAPPROVED~~:**



**ROMEO S. MOMO, CESO-I**  
Undersecretary  
Officer-in-Charge - DPWH

3.51MM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01437