



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 8 May 2017 of **OIC-Regional Director ALLAN S. BORROMEO**, DPWH-XI, favorably endorsing the Project Modification of the **Davao del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects : LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction of Line Canal, Purok Ipil-Ipil, Barangay Visayan Village, Tagum City, Davao del Norte Allocation : ₱ 2.50 Million Physical Target : 263 lm Unit Cost : ₱ 9,505.70/lm	Locally-Funded Projects : LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction of Line Canal, Purok Ipil-Ipil, Barangay Visayan Village, Tagum City, Davao del Norte Allocation : ₱ 2.50 Million Physical Target : 280 lm Unit Cost : ₱ 8,928.57/lm

JUSTIFICATION:

Increase in physical target from 263 lm to 280 lm due to less hauling cost of materials since the quarry site is near the location of the project (less than 5 km), hence, generated savings. Said savings shall be utilized for the extension of the lined canal which is needed in the area for flood mitigation.

Attached are the required documents, such as Evaluation Form (2017 Verssion 2.1), BP 202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON, CESO II

Assistant Secretary for Mindanao Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary


Secretary
Unit-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01536