



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

15 June 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 13 June 2017 of **Regional Director ALLAN S. BORROMEO**, DPWH-XI, favorably endorsing the Project Modification of **Davao City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects LIP – Buildings and Other Structures – Multipurpose/Facilities Completion of Multi-Purpose Building (PTV Complex), Davao City Allocation : ₱4.00 Million Physical Target : 1 Number of Building Unit Cost : ₱4.00 Million/Number of Building	Locally-Funded Projects LIP – Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building (PTV Complex), Davao City Allocation : ₱4.00 Million Physical Target : 1 Number of Building Unit Cost : ₱4.00 Million/Number of Building

JUSTIFICATION:

Modification is requested to change the project title/project description from **Completion of Multi-Purpose Building (PTV Complex), Davao City** as reflected in the FY 2017 GAA to **Construction of Multi-Purpose Building (PTV Complex), Davao City** since the needed scope of work is construction instead of completion. The construction of the multi-purpose building will be located at the back of the old building.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL S. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01624