



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

22 MAR 2023  
**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 300220101509000</b> <b>Project ID: P00741006LZ</b>					
Convergence and Special Support Program SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services			Convergence and Special Support Program SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services		
Construction of Multi-purpose Building (Covered Court), Dinadiawan Elementary School, Brgy. Dinadiawan, Maria Aurora, Aurora			Construction of Multi-purpose Building (Covered Court), <b>Dianawan</b> Elementary School, <b>Brgy. Dianawan</b> , Maria Aurora, Aurora		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Multi Purpose Building 1.00 unit	₱ 4,900.00 /unit	₱ 4,900.00	CW-1- Construction of Multi Purpose Building 1.00 unit	₱ 4,900.00 /unit	₱ 4,900.00
EAO	-	₱ 100.00	EAO	-	₱ 100.00
<b>Total</b>		<b>₱5,000.00</b>	<b>Total</b>		<b>₱5,000.00</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in location since the project location is actually located in Brgy. Dianawan, Maria Aurora, Aurora. Also, there's no such Barangay as Brgy. Dinadiawan in the municipality of Maria Aurora, Aurora.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00741007LZ