



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Reference Number: **III-060**  
Project ID: **P00733140LZ**

22 MAR 2023

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated February 23, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer Ulysses C. Llado, Bataan 2<sup>nd</sup> District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300207100956000</b> <b>Project ID: P00733140LZ</b>					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)			CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)		
Construction of Multi-Purpose Building (with Perimeter Fence), PNP, Brgy <b>San Vicente</b> , Orion, Bataan			Construction of Multi-Purpose Building (with Perimeter Fence), PNP, Brgy <b>Sto. Domingo</b> , Orion, Bataan		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Multi Purpose Building / 1 Number of Building	₱14,700,000.00/ Building	₱14,700,000.00	CW-1- Construction of Multi Purpose Building / 1 Number of Building	₱14,700,000.00/ Building	₱14,700,000.00
EAO	-	₱300,000.00	EAO	-	₱300,000.00
<b>Total</b>		<b>₱15,000,000.00</b>	<b>Total</b>		<b>₱15,000,000.00</b>


**Justification:**

- Correction of Barangay due to erroneous in actual location of Philippine National Police Office in Municipality of Orion.
- **Municipal Station - Philippine National Police Office of Orion is located at Brgy Sto. Domingo not in Brgy San Vicente.**

Attached are the following supporting documents.


- **Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design**
- Certification from the Municipal Mayor of Orion, Bataan that the MPB (with perimeter fence) for the PNP Station of Orion in Brgy San Vicente Orion Bataan is not existing instead at Sto. Domingo, Orion

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00733140LZ