

MAR 29 2023  
MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated March 8, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100552000</b> <b>Project ID: P00712782LZ</b>  OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads –  Daang Maharlika (LZ) - K0200 + 438 - K0201 + 000, K0202 + 000 - K0202 + 050, K0205 + 000 - K0205 + 400			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads –  Daang Maharlika (LZ) - K0205 + 000 – K0205 + 681		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Rehabilitation of Paved Road / 2.022 Lane Km	₱12,116.71612/ Lane Km	₱24,500.00	CW-1- Rehabilitation of Paved Road / 1.362 Lane Km	₱17,988.25257/ Lane Km <i>₱ 35.8 m/Km</i>	₱24,500.00
EAO	-	₱500.00	EAO	-	₱500.00
<b>Total</b>		₱25,000.00	<b>Total</b>		₱25,000.00


**Justification:**

- Modified station limits. The allocation is not sufficient to cover the original station limits. Therefore, limits were adjusted in order to prioritized the severely damaged pavement.
- Although the derived unit cost increases from the original computation, it is within the standard derivation of the Department. The scope of the project will cover the reconstruction of existing concrete pavement with a design thickness of 380mm. Further, miscellaneous items thermoplastic markings and Solar Studs are included in the scope of the project.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

On our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.




**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

2.6 BCL/AVM/RRB  
Project ID: P00712782LZ

Department of Public Works and Highways  
Office of the Secretary  
  
WIN3F07087