



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated May 21, 2025 of **DPWH Region III Regional Director ROSELLER A. TOLENTINO**, requesting for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310108101984000 Project ID : P00914913LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Nueva Ecija-Aurora Rd - K0174 + 355 - K0174 + 418			Nueva Ecija-Aurora Rd - K0174 + 090 - K0174 + 200		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Road Slope Protection Structure – 5,400 Square meters	26.80556/ Square meters	144,750.00	CW1- Construction of Road Slope Protection Structure – 5,920 Square meters	24.45101/ Square meters	144,750.00
EAO	-	5,250.00	EAO	-	5,250.00
Total:		150,000.00	Total:		150,000.00


Justifications provided by the requesting Implementing Office:

1. Modified station limits. Prioritized the section which was identified with steep topographic height of approximately 53.82 meters, prone from slope collapse and landslide.
2. Physical target increase based on the approved program of works and detailed engineering design consolidated based on the latest construction materials price data (CMPD).


Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated June 20, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.


For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/ ~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII