



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated January 30, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

<i>As per GAA/Original</i>			<i>As per Modified</i>		
Project Description					
UACS No. : 310202101372000 Project ID: P00711864LZ					
OO1 : Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Paniqui-Camiling-Wawa Rd - K0155 + 036 - K0156 + 049			OO1 : Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Paniqui-Camiling-Wawa Rd - K0155 + 000 - K0156 + 172		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Road Widening / 2.036 Lane Km.	23,104.13 / Lane Km.	47,040.00	CW1 - Road Widening / 2.266 Lane Km.	20,759.0468 / Lane Km. <i>P41.4 m/km</i>	P 47,040.00
EAO		P 960.00	EAO		P 960.00
Total:		P 48,000.00	Total:		P 48,000.00
Justification: <ul style="list-style-type: none"> The Increase of physical target from 2.036 Lane Km. to 2.266 Lane Km. was due to the following: <ul style="list-style-type: none"> Based on PDE as per approved Program of Works and the updated Detailed Unit Price Analysis. To maximize the allotted amount. 					
Attached are the following supporting documents. <ul style="list-style-type: none"> Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Allocation, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, and Detailed Engineering Design 					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB
Project ID: P00711864LZ