



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



JUN 17 2025
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 14, 2025 of **ROSELLER A. TOLENTINO**, **Regional Director – DPWH Regional Office III**, endorsing the request of OIC-District Engineer **ALLAN N. LADINES – DPWH Zambales 1st DEO**, for the approval of **Modification** of the project under the FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102102016000 Project ID: P00915444LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads –			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads –		
Olongapo-Bugallon Rd - K0224 + 684 - K0245 + 619, K0257 + 900 - K0259 + 200			Olongapo-Bugallon Rd - K0224 + 684 - K0225 + 330, K0225 + 369 – K0225 + 620, K0258 + 000 – K0258 + 546, K0258 + 866 – K0259 + 304		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay / 44.714 Lane Km	P1,510.7 1252851 4559/ Lane Km	P 67,550.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay / 5.208 Lane Km	P12,970. 430107/ Lane Km P 25.8 M	P 67,550.00
EAO		P 2,450.00	EAO		P 2,450.00
Total		P70,000.00	Total		P70,000.00
Justification based on the attachment of the Implementing Office:					
<ul style="list-style-type: none">Minor adjustment of station limits, the allocation is not sufficient to cover the asphalt overlay with 50mm thick of entire original station. Consequently, the physical target decreased.The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data / Canvass.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate+, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design					