



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



**JUL 15 2025**  
**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated April 4, 2025 of **DPWH Region IV-A Regional Director JOVEL G. MENDOZA, CESO III**, endorsing the request of **District Engineer Carolina D. Pastrana, Batangas 3<sup>rd</sup> District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. : 300214101910000</b> <b>Project ID : P00951481LZ</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239  Installation of Solar Streetlights along Talisay-Laurel-Agoncillo Road <b>K000121+000</b> , Agoncillo, Batangas			CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239  Installation of Solar Streetlights along Talisay-Laurel-Agoncillo Rd - <b>K0114 + (-254) – K0116 + 567</b> , Agoncillo, Batangas		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 – Road Safety: Roadway Lighting - 50 Number of units	196/ Number of units	9,800.00	CW1 – Road Safety: Roadway Lighting - 50 Number of units	196/ Number of units	9,800.00
EAO	-	200.00	EAO	-	200.00
Total:		10,000.00	Total:		10,000.00

**Justifications provided by the requesting Implementing Office:**

1. The project includes installation of Solar Streetlight (80-125 watts), pole (8 meters mounting height) and foundation, with 1.50m long mast arm placed staggered along Talisay-Laurel-Agoncillo Rd – K0114 + (-254) – K0116 + 567.
2. The original station limit doesn't have a defined beginning and end station, only K000121+000.
3. This project will connect to another MVUC project this 2025 to prioritize continuity of roadway lighting along the said road section.
4. To align and be uniform with Road and Bridge Information Application's (RBIA) database, the title is changed to "Talisay-Laurel-Agoncillo Rd".
5. The derived unit costs and physical targets were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NIR,  
Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service


**APPROVED / ~~DISAPPROVED~~**

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 JSM/KCS/NDB  
Project ID: P00951481LZ

For and in the absence of the  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary 7/15/2025