



JUL 15 2025

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated May 14, 2025 of **Regional Director JOVEL G MENDOZA, CESO III**, DPWH Region IV-A, endorsing the request of **District Engineer MARLO B. CORREA**, Cavite 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310109101745000 Project ID: P00914920LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Tagaytay-Taal Lake Rd - K0060 + 058 - K0060 + 162			Tagaytay Taal Lake Rd. - K0063 + 396 - K0063 + 451		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW – 1 – Construction of Road Slope Protection Structure – 1,768.00 sqm	19.644/sqm	34,731.20	CW – 1 – Construction of Road Slope Protection Structure – 1,091.75 sqm	31.812/sqm	34,731.20
EAO	-	708.80	EAO	-	708.80
Total:		35,440.00	Total:		35,440.00
Justification based on the attachment of the Implementing Office:					
<ul style="list-style-type: none">The station limits were adjusted from K0060+058 - K0060+162 to prioritize road segment K0063+396 - K0063+451 due to recent events of landslide in the area.The length of the project decreased due to required height of slope protection which is 19.85 meters.The road slope protection structure used in this project was <u>active slope protection system</u>; hence the increase in unit cost and decrease in physical target.The derived unit costs and physical targets were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

if approved authority to adapt the rockfall Netting.

With approved request utilization of Item 522

Attached are the following supporting documents.
Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Allotment, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design, Approved Request for the Utilization of Item 522 and Straight-Line Diagram

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost reviewed/evaluated by the Bureau of Construction through a Memorandum dated June 23, 2025 (copy attached), we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XY00565

With approval request utilization of Item 522

Attached are the following supporting documents.

Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Allotment, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design, Approved Request for the Utilization of Item 522 and Straight-Line Diagram

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost reviewed/evaluated by the Bureau of Construction through a Memorandum dated June 23, 2025 (copy attached), we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN

Secretary

3.3 CM/RDB

Project ID: P00914920LZ

With approval request utilization of Item 522