



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

05 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 13 March 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit:

| As per GAA Original                                                                                                                                                                                  |                      | As Modified                                                                                               |                     |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------------------------------------------------------------------|---------------------|
| Project Description                                                                                                                                                                                  |                      |                                                                                                           |                     |
| UACS No. 300117201847000<br>Project ID: P0025868VS                                                                                                                                                   |                      |                                                                                                           |                     |
| Local Projects                                                                                                                                                                                       |                      | Local Projects                                                                                            |                     |
| Local Roads and Bridges -- Local Roads - Local Infrastructure Program                                                                                                                                |                      | Local Roads and Bridges -- Local Roads - Local Infrastructure Program                                     |                     |
| Construction/Repair/Rehabilitation of Road, Barangay Nato to Barangay Bongdo, <u>Borongan</u> , Eastern Samar                                                                                        |                      | Construction/Repair/Rehabilitation of Road, Barangay Nato to Barangay Bongdo, <u>Taft</u> , Eastern Samar |                     |
| Physical Target                                                                                                                                                                                      | Unit Cost (P'000)    | Physical Target                                                                                           | Unit Cost (P'000)   |
| CW1: Construction of Concrete Road - 0.967 lane km                                                                                                                                                   | P 10,237.8 / lane km | CW1: Construction of Concrete Road - 1.620 lane km                                                        | P 6,111.1 / lane km |
| EAO                                                                                                                                                                                                  | -                    | EAO                                                                                                       | -                   |
| Total: P 10.000M                                                                                                                                                                                     |                      | Total: P 10.000M                                                                                          |                     |
| Justification:                                                                                                                                                                                       |                      |                                                                                                           |                     |
| 1. Modification is necessary due to topographical error since the exact location of Barangay Nato to Barangay Bongdo is located along <u>Taft</u> , Eastern Samar not along Borongan, Eastern Samar. |                      |                                                                                                           |                     |
| 2. Increased in Physical target from 0.967 lane km to 1.620 lane km since the distance from source of materials was shortened.                                                                       |                      |                                                                                                           |                     |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



3.4 APJ/RRB

WIN8F05215