



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

March 31, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
 Secretary
 This Department

This refers to the memorandum dated 13 March 2023 of DPWH Region XII Director BASIR M. IBRAHIM, endorsing the request for the modification of the project under FY 2023 GAA, to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 310101100901000 Project ID: P00706062MN					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Kidapawan-Allah Junction Rd - K1657 + 655 - K1658 + 924	Allocation	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Kidapawan-Allah Junction Rd - K1648 + 097 - K1648 + 702	Estimated Cost		
Type of Work/ Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay: 4.470 Lane Km	Unit Cost P 9,727,718.12/ Lane Km	Type of Work/ Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.420 Lane Km	Unit Cost P 17,968,140.50/ Lane Km P85.8 M/km	Estimated Cost P 43,482,900.00	
EAO	-	EAO	-	P 1,577,100.00	
Total: P 45,060,000.00		Total: P 45,060,000.00		Total: P 45,060,000.00	

Justification:

- Decrease in physical target due to inclusion of Miscellaneous Structures such as ReflectORIZED Thermoplastic Pavement Marking White and Yellow, and Concrete Joint Sealant (Hot Poured Elastic Type)
- Change in Station Limits to prioritize the section that needs more attention to prevent further damage.
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.


(Handwritten signature)


(Handwritten signature)

06/19/2023 16:16

Based on our evaluation, the submitted request for modification is in order hence, approval hereof is recommended.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure



APPROVED / DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3B01073

05/19/2023 15:16