



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 6, 2023

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
OIC-Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan

**ATTENTION :** **EVELYN C. COSTALES**  
District Engineer  
Isabela 4<sup>th</sup> District Engineering Office  
Quezon, San Isidro, Isabela

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads Jct. Ipil-Quirino Bdry Rd – **K0338+630 – K0339+299 - - - P20,000,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) – **K0367 + 440 – K0367 + 450, K0367 + 816 – K0368 + 525 - - - P10,841,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 11, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 18 April 2023 of **DPWH Region II OIC-Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer EVELYN C. COSTALES, Ph.D.**, Isabela 4<sup>th</sup> District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
<b>UACS No. 310203100671000</b> <b>Project ID:P00711821LZ</b>  OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads  Jct. Ipil-Quirino Bdry Rd – K0337+630 – K0338+309			OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads  Jct. Ipil-Quirino Bdry Rd – <b>K0338+630 – K0339+299</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 1.250 lane km	₱ 15,680,000.00/ Lane km	₱19,600,000.00	CW1- Road Widening/ <b>1.296</b> lane km	<b>₱ 15,123,456.79/</b> Lane km	₱19,600,000.00
EAO	–	₱400,000.00	EAO	–	₱400,000.00
<b>Total:</b>		<b>₱20,000,000.00</b>	<b>Total:</b>		<b>₱20,000,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The decrease in unit cost/increase in physical target of CW1- Road Widening from 1.250 lane km to 1.296 lane km is due to lesser volume of required earthworks consisting of 5.88% of the total direct cost.</li><li>• The extension of the physical target was made due to the excess funds from the allocated budget resulting from the additional 0.046 lane km.</li><li>• The change in station limits was made to avoid overlapping with the existing paved shoulder, and to coincide with the increase in the physical target.</li><li>• Unit cost includes the cost for relocation of affected electric utilities.</li></ul>					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Cost Estimate, Certificate of “No Overlapping” and “Not Within Warranty Period”, Geotagged Photographs, Approved Program of Works (POW), and Detailed Engineering Design (DED) Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services






**APPROVED/DISAPPROVED:**

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

  
05/27/13

2.3 mksa/MLS/AVS/AGC/ERP