



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the Memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101815000 Project ID: P00713717LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Bridge Program - Widening of Permanent Bridges			Bridge Program - Widening of Permanent Bridges		
Sipang Br. (B00374LZ) along Daang Maharlika (LZ)			Sipang Br. (B00374LZ) along Daang Maharlika (LZ)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Widening of Bridge – 248.04 Square meters	101.153 / Square meters	25,090.00	CW1 – Widening of Bridge – 359.16 Square meters	69.857 / Square meters	25,090.00
EAO –		910.00	EAO –		910.00
Total:		26,000.00	Total:		26,000.00
Justification:					
<ul style="list-style-type: none">• Increase in physical target from 248.04 square meters to 359.16 meters based on the actual measurement of bridge considering the revised design length.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">• Certificate of Availability of Funds, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Undersecretary

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/AVM/RRB
Project ID: P00713717LZ