



04-02041

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 03 April 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225101328000 Project ID: P00733723VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Rehabilitation of Drainage, Brgy. San Jose Jaro, Iloilo City			Rehabilitation of Drainage, Brgy. San Jose Jaro, Iloilo City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation/ Major Repair of Drainage Structure: 46.678 lineal meters	106.05 / l.m.	4,950.00	CW1- Rehabilitation/ Major Repair of Drainage Structure: 175.00 lineal meters	28.29 / l.m.	4,950.00
EAO	-	50.00	EAO	-	50.00
Total:		5,000.00	Total:		5,000.00
Justification:					
Modification is sought due to: <i>Use of Structural Details</i>					
<ol style="list-style-type: none"> Increase in the physical target to include additional 128.322 lineal meters of drainage structure to address flooding which resulted to the increase in physical target of CW1 from 46.678 l.m. to 175 l.m. and decrease in unit cost per lineal meter. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, and GIS Map. 					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

uw
ERIC A. AYAPANA

Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

(No Cont. of Cont)
to further cont. verification
neatness attached
MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

RW
ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII