



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 9, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary

This refers to the memorandum dated 1 March 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **District Engineer NOEL C. BASAÑES**, Dinagat Islands District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221104529000 Project ID: P00734351MN					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Brgy. Maridel, Libjo going to Brgy. Montag, Basilisa, Dinagat, Matridel, Dinagat Island			Construction of Road, Brgy. Plaridel , Libjo going to Brgy. Montag, Basilisa, Dinagat Islands		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 2.096 Lane Km	₱ 11,808,206.00 / Lane Km	₱ 24,750,000.00	CW1 – Construction of Concrete Road/ 1.20 Lane Km	₱ 20,625,000.00/ Lane Km <i>₱ 40.16/km .</i>	₱ 24,750,000.00
EAO	-	₱ 250,000.00	EAO	-	₱ 250,000.00
Total:		₱25,000,000.00	Total:		₱25,000,000.00

Justification:

- **Typographical error.** Barangay Maridel and Matridel Dinagat Island does not exist. Brgy. Maridel should be Brgy. Plaridel. See attached certification from the Provincial Assessor of Dinagat Islands.
- Increase in unit cost/decrease in the physical target due to additional line canal, slope protection structure and paving of unpaved shoulder to protect pavement from scouring.
- The derived unit cost is based on approved POW and DUPA.


Based on our evaluation, the submitted request for modification of the said projects is in order; hence, approval hereof is recommended.




ADOR G. CANLAS

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private
Partnership Services



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

R.13.15.1 ida;CTA

Department of Public Works and Highways
Office of the Secretary



WIN3E02613