



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: VIII-001
Project ID: P00801533VS


MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII
This Department


This refers to the memorandum dated 20 March 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100678000 Project ID: P00801533VS ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0791 + 649 - K0791 + 649 , K0796 + 558 - K0797 + 000, K0806 + 120 - K0807 + 000, K0822 + 000 - K0824 + 500, K0824 + 500 - K0825 + 000, K0826 + 000 - K0826 + 200			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0791 + 649 - K0792 + 200 , K0796 + 558 - K0797 + 000, K0806 + 120 - K0807 + 000, K0822 + 000 - K0824 + 500, K0824 + 500 - K0825 + 000, K0826 + 000 - K0826 + 200		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 10.208 Lane Km	₱ 16,070,728.840/ Lane Km	₱ 164,050,000	CW1- Reconstruction to Concrete Pavement: 10.208 Lane Km	₱ 16,070,728.840/ Lane Km ₱ 32 M/km	₱ 164,050,000
EAO		₱ 5,950,000	EAO		₱ 5,950,000
Total: ₱ 170,000,000			Total: 170,000,000		
Justifications: 1.To correct the duplication of station limits from "K0791 + 649 - K0791 + 649" to "K0791 + 649 - K0792 + 200." 2.Based on the plan and actual site condition, the scope of work of the project involves concrete reconstruction (300mm) and inclusion of miscellaneous structures such as application of reflectorized thermoplastic pavement markings, hazard markers, rumble strips with installation of solar LED road-way lighting. 3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; and Location Map					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII