

As asked us why we
 that question had
 nt scholars of
 ecades, we
 e question
 le further
 the



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Manila

| | |
|-------------------|-------------|
| Reference Number: | XII-032 |
| Project ID: | P00803751MN |

BAGONG PILIPINAS

April 2, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
 Undersecretary for Regional Operations
 in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 22 March 2024, of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer REY R. FRANCISCO, Sarangani District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|--|-----------------------------|-----------------|---|----------------------------|-----------------|
| Project Description | | | | | |
| UACS No. 310305102240000 Project ID: P00803751MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Widening of Aquino Bridge (B01053MN) along Sarangani - Sultan Kudarat Coastal Road | | | OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Widening of Aquino Bridge (B01053MN) along Sarangani - Davao del Sur Coastal Road | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW-1- Widening of Bridge 280.795 square meter | P 122,153.17 / Square meter | P 34,300,000.00 | CW-1- Widening of Bridge 280.795 square meter | P 122,153.17/ Square meter | P 34,300,000.00 |
| EAO | - | P 700,000.00 | EAO | - | P 700,000.00 |
| Total: | | P 35,000,000.00 | Total: | | P 35,000,000.00 |
| Justification: <ul style="list-style-type: none"> • Typographical error, "Sarangani- Sultan Kudarat Coastal Road" should be "Sarangani- Davao del Sur Coastal Road" • Aquino Bridge is actually situated in the Municipality of Glan, Sarangani Province along the Road Section of Sarangani- Davao del Sur Coastal Road. See LGU Certification. • The physical target and the unit cost remain the same | | | | | |




Scanned with CamScanner

Website: www.dpwh.gov.ph
 Tel. No(s): 80820/80823




AG-CO-202404-00907

modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP