



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Old Airport Road, Brgy. 40-Cruzada, Legazpi City, Albay



April 19, 2024

MEMORANDUM

FOR : **Secretary MANUEL M. BONOAN**
Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

THRU : **Undersecretary ROBERTO R. BERNARDO**
Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

SUBJECT : **Modification Request for Project included under the FY 2024 GAA (RA 11975) within CAMARINES SUR SECOND DISTRICT for Regional Office V Implementation**

Respectfully submitted herewith is the proposed modification of project included in FY 2024 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11975, for Regional Office V Implementation, to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
UACS: 310101101257000 Project ID: P00805162LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Daang Maharlika (LZ) - K0429 + 183 - K0429 + 250, K0429 + 264 - K0429 + 385, K0429 + 404 - K0429 + 440, K0429 + 450 - K0429 + 495, K0429 + 516 - K0429 + 570			Daang Maharlika (LZ) - K0422 + 466 - K0422 + 738		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Concrete Reblocking - <u>1.019 Lane Km</u>	15,217.308 / Lane Km 17,030.025	17,353.60	CW1- Preventive Maintenance of Road: Asphalt Overlay - <u>1.168 Lane Km</u>	13,950.150 / Lane Km	17,353.60
EAO -		629.41	EAO -		629.41
Total:		17,983.00	Total:		15,956.00
Justification: <ul style="list-style-type: none">Change in Station Limits for the continuity and consistency in road condition with the preceding and succeeding station limits.Increase in target from "1.019 lane km" to "1.168 lane km", adopting the estimated quantity computations to maximize allocated fund, since the fund is more than sufficient to meet the initial physical target.					

Attached are accomplished Form for Project Modification Request, Approved Programs of Work (POW), Approved Detailed Engineering Details (Plans), Certificate of Availability of Funds, Geotagged Photos of relevant road section, and other supporting documents in support to the request.

For favorable consideration.


VIRGILIO C. EDUARTE, CESO III
Regional Director

R05.1 JESJ/KER/CRHC/HPMP