



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila



May 10, 2024

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS RECORDS AND MANAGEMENT SECTION	
RECEIVED	
Reference No.	1500-9087
Date/Time	MAY 16 2024
Received by	[Signature]

**ATTENTION :** **MARIANO B. MALUPENG**  
District Engineer  
Cagayan 3<sup>rd</sup> District Engineering Office

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Peñablanca- Callao Cave Rd- **K0480+500- K0481+076, K0481+180- K0481+360, K0481+423- K0481+765, K0481+887- K0482+292, K0482+342- K0482+558 - - - P25,554,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





March 25, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 19 March 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3<sup>rd</sup> District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310106101101000</b> <b>Project ID: P00805735LZ</b>  OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads .  Peñablanca- Callao Cave Rd- K0481+166- K0482+558.			  OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads  Peñablanca- Callao Cave Rd- <b>K0480+500- K0481+076, K0481+180- K0481+360, K0481+423- K0481+765, K0481+887- K0482+292, K0482+342- K0482+558</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 2.682 lane-km	₱9,337,404.92/ lane-km.	₱ 25,042,920.00	CW1- Reconstruction to Concrete Pavement/ <b>3.438</b> lane-km	<b>₱7,284,153.57/</b> lane-km.	₱ 25,042,920.00
EAO	-	₱ 511,080.00	EAO	<b>₱ 14.4 M/km</b>	₱ 511,080.00
<b>Total:</b>		<b>₱ 25,554,000.00</b>	<b>Total:</b>		<b>₱ 25,554,000.00</b>
<b>Justification:</b>					
<ul style="list-style-type: none"> <li>Increase in physical target to maximize the allocation based on the existing DPWH Construction Materials Price Data (CMPD) and to address additional segments of the road that are in bad condition based on RBIA. See attached Visual Road Condition data of RBIA.</li> <li>The decrease in the unit cost is based on the validated and approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).</li> <li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged Photos, and GIS Map.</li> </ul>					

*a*



Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



**REY PETER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII